











































































































































**FEMA Region IV - DHS-14-GPD-042-004-01**

**FY 2014 EMPG Program – SC Grant Activities Outline – 12th quarter report – FINAL REPORT**

November 2014			
<b>6<sup>th</sup> Quarter Planned Activities 1/1/2015 – 3/31/2015</b>	<b>Expected Planned Activity Outcomes</b>	<b>Step</b>	<b>Actual Quarterly Performance Progress Results</b>
Conduct annual Day of Recovery	Conduct annual Day of Recovery February 2015	Execute	Day of recovery conducted February 24 with 77 participants and participant evaluations compiled and assessed.
Submit Public Assistance Administrative Plan to FEMA NLT January 31, 2015.	Submit plan to FEMA NLT January 2015		Annual PA Admin Plan modified to reflect changes to supercircular and submitted
Submit Other Needs Assistance selections to FEMA	Submit selection to FEMA NLT March 2015		ONA submitted to FEMA
Conduct Disaster Assistance Workshop (DAW) in Upstate	Conduct DAW in Upstate NLT February 2015		DAW was conducted at SCEMD on February 17 and will be conducted May 5 in the upstate
Facilitate Recovery Task Force meeting	Facilitate meeting NLT February 2015		Recovery Task Force meeting was conducted March 19 with 30 participants
<b>7<sup>th</sup> Quarter Planned Activities 4/1/2015– 6/30/2015</b>	<b>Expected Planned Activity Outcomes</b>	<b>Step</b>	<b>Actual Quarterly Performance Progress Results</b>
Conduct G270.4 Recovery from Disaster-The Local Government Role	Conduct G270.4 course in June 2015		Course conducted June 24-25 with 30 participants
Disaster Assistance Workshop (DAW) in Midlands	Conduct DAW in Midlands in May 2015		DAW was conducted May 5 in Spartanburg
Participate in recovery portions of the SERT and Governor’s TTXs	Complete recovery portions of TTXs		Recovery portions of SERT and Governor’s TTX were completed on April 28 and May 15 respectively.
Conduct meeting of South Carolina Recovery Task Force	Conduct meeting of South Carolina Recovery Task Force in May 2015		Recovery Task Force meeting held June 30

**FEMA Region IV - DHS-14-GPD-042-004-01**

**FY 2014 EMPG Program – SC Grant Activities Outline – 12th quarter report – FINAL REPORT**

<b>8<sup>th</sup> Quarter Planned Activities</b> <b>7/1/2015 – 9/30/2015</b>	<b>Expected Planned Activity Outcomes</b>  Finalize activities and reports and determine what will need to be finished or improved upon next year	<b>Step</b>  Close Out	<b>Actual Quarterly Performance Progress Results</b>  Close out



**FEMA Region IV - DHS-14-GPD-042-004-01**

**FY 2014 EMPG Program – SC Grant Activities Outline – 12th quarter report – FINAL REPORT**

<b>EMF # 3, 5, and 10</b>			
<b>Name of the Project:</b> Improved Mitigation Program			
<b>Project Objective:</b>			
<p><b>#1 Mitigation Planning:</b> Host quarterly conference calls with the Interagency Coordinating Committee (ICC) to discuss the update of the State Hazard Mitigation Plan and coordinate mitigation priorities and projects for Pre Disaster Mitigation (PDM) and Hazard Mitigation Grant Program (HMGP). Continue to improve the State Hazard Mitigation Plan (SHMP) through the integration of the updated risk assessment into the full plan. Continue working with the ICC on the next plan update by reviewing plan strengths and highlighting areas for improvement. Develop a timetable for plan section updates. Provide initial review for local hazard mitigation plans, send plans to FEMA for approval.</p> <p><b>#2 Mitigation Grants:</b> 1) Manage HMGP for disasters. 2) Manage all open projects related to PDM</p>			
<b>Affected Core Capabilities:</b> Planning, Public Information and Warning, Community Resilience, Long-term Vulnerability Reduction, Threat and Hazard Identification, and Risk and Disaster Resilience Assessment.			
<b>Performance Measure and Basis of Evaluation:</b>			
<u>Mitigation Planning:</u>			
<ul style="list-style-type: none"> <li>• Host quarterly conference calls with the ICC to discuss the update of the 2013 State Hazard Mitigation Plan and future plan updates.</li> <li>• Develop a timetable for section updates for the next plan.</li> <li>• Provide initial review for local hazard mitigation plans, send plans to FEMA for approval.</li> <li>• Participate in Threat Hazard Identification and Risk Analysis (THIRA) process</li> </ul>			
<u>Mitigation Grants:</u>			
<ul style="list-style-type: none"> <li>• Manage HMGP for disasters</li> <li>• Manage all open projects related to PDM</li> </ul>			
<b>Affected Core Capabilities:</b> Planning, Operational Coordination, Risk Management, Community Resilience, Vulnerability reduction			
<b>Challenges/Risks:</b>			
<u>Mitigation Planning:</u>			
<ul style="list-style-type: none"> <li>• Dependence on the time and schedules of members from other state agencies in the ICC.</li> <li>• Limited staff and resources available to assist with State Hazard Mitigation Plan update.</li> <li>• Need to hire and train new State Hazard Mitigation Officer</li> <li>• Local jurisdictions may have difficulty getting plans to the State on time</li> </ul>			
<u>Mitigation Grants:</u>			
<ul style="list-style-type: none"> <li>• Limited staff available</li> <li>• Limited experience with HMGP grants</li> <li>• Scope of grant is not known</li> </ul>			
<b>Detailed Budget for this Activity:</b> See budget narrative for this information			
<b>1<sup>st</sup> Quarter Planned Activities</b> 10/1/2013 – 12/31/2013	<b>Expected Planned Activity Outcomes</b> <ul style="list-style-type: none"> <li>• Develop work elements and submit EMPG application.</li> </ul>	<b>Step</b> Initiate	<b>Actual Quarterly Performance Progress Results</b> Drafted work elements
<b>2nd Quarter Planned Activities</b> 1/1/2014 – 3/31/2014	<b>Expected Planned Activity Outcomes</b> <ul style="list-style-type: none"> <li>• Finalize work elements</li> </ul>	<b>Step</b> Plan	<b>Actual Quarterly Performance Progress Results</b> Drafted additional work





















**FEMA Region IV - DHS-14-GPD-042-004-01**

**FY 2014 EMPG Program – SC Grant Activities Outline – 12th quarter report – FINAL REPORT**

<b>Activities</b>	<b>Outcomes</b>		<b>Performance Progress Results</b>
7/1/2015 – 9/30/2015 <ul style="list-style-type: none"><li>Finalize grant activities and report.</li></ul>	<ul style="list-style-type: none"><li>Finalize grant activities and report.</li></ul>	Closeout	Closed